GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department- Erection of 220 KV Double Circuit line along with 2 Nos 220 KV bay extension and PLCC line from existing Pallantla Substation to Pattisam LI scheme for Rs 2616.29 lakhs (excluding supervision and maintenance charges payable to AP TRANSCO) as an additional item to the existing agency-Permission– Accorded - Orders - Issued.

Water Resources (Proj.I.A2) DEPARTMENT

G.O.MS.No. 22 **Dated: 19-02-2016**

Read the following:-

1) G.O. Ms. No.1, I & CAD (Proj.I) Dept dated.01.01.2015.
2) From the Engineer-in-Chief, ISPP, Dowlaiswaram,Lr.No.ENC/ISPP/DCE/ OT1/ AEE-2/RMC Lift, dated.16.05.2015.
3) From the SE, PIPHW Circle, Dowlaiswaram Lr.No. SE/PIPHW/ OT2/ AEE3/ PLS/Vol.2/ C/134/M. dated. 14-10-2015.

ORDER:

In the reference 1st read above, orders have been issued sanctioning construction of Pattiseema Lift Irrigation Scheme for Rs.1300 Crores. The technical sanction was accorded for Rs.1299.90 Crores and work was entrusted to M/s Megha Engineering and Infrastructure Limited, Hyderabad for Rs.1427.70 Crores vide SE's Agt.No.3/SE/2014-15, dated.30.03.2015.

2. In the reference 2nd read above, the ENC, PIP, Dowlaiswaram has submitted that 11 KV Power supply line is to be laid upto Pattiseema Lift Irrigation Scheme pump house extending 220 KV supply from 220 KV switching station at Pallantla (V), Devarapalli (M) in West Godavari District. This item of work does not come under the scope of the contracting agency and APTRANSCO was entrusted to undertake this work. APTRANSCO has requested to take up the construction of 220 KV line along with the construction of substation for the proposed lift Irrigation Scheme at Pattiseema, West Godavari District by Water Resources Department under the supervision of APTRANSCO by paying supervision charges.

3. The Engineer-in-Chief, PIP, Dowlaiswaram has, therefore, requested that necessary orders may be issued for entrusting the above work to M/s Megha Engineering and Infrastructure Limited, Hyderabad, as an additional item duly concluding supplemental agreement.

4. Based on the recommendations of the SE, PIP HW Circle, Dowlaiswaram and opinion expressed by the CE, Lift Irrigation, EA & O, AP TRANSCO, the State Level Standing Committee and IBM Committee, after detailed discussions, recommended to Government for approving the proposal of entrusting the work of "Erection of 220 KV Double Circuit line along with 2 Nos 220 KV bay extension and PLCC line from existing Pallantla Substation" to Pattisam LI scheme for Rs 2616.29 lakhs (excluding supervision and maintenance charges payable to AP TRANSCO) as an additional item to the existing agency i.e., M/s Megha Engineering and Infrastructure Ltd at estimate rates.

5. Government after careful consideration hereby accord permission for entrusting the work of "Erection of 220 KV Double Circuit line along with 2 Nos 220 KV bay extension and PLCC line from existing Pallantla Substation" to Pattisam LI scheme for Rs 2616.29 lakhs (i.e., Twenty six crores sixteen lakhs and twenty nine thousand only) (excluding supervision and maintenance charges payable to AP TRANSCO) as an additional item to the existing agency i.e., M/s Megha Engineering and Infrastructure Ltd, at estimate rates.

PTO

6. The Chief Engineer, Quality Control, Pattiseema Project, Dowlaiswaram shall take necessary action accordingly.

7. This order issues with the concurrence of Finance (FMU-WR II) Department vide their U.O.No.86/18/FMU-WR II/16, dated 19-01-2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, PIP, Dowlaiswaram
The Chief Engineer, Quality Control, Pattiseema Project, Dowlaiswaram

Copy To:

The P.S to Spl. Secretary to C.M
The P.S to Hon'ble Minister (WRD)
The P.S to Prl. Secretary to Govt (WRD)
GA (Cabinet) Department
Finance (FMU-WR II) Dept
SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER